
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0005

05/06/2014

Contract Location: Time Allowed:

SR 155 (CLAIREMONT RD) @ I-85/SR 403 to  SR 13;

 

Contractor:

JHC CORPORATION, INC. Date Let:

1029 PEACHTREE PKWY. NORTH, #359 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

PEACHTREE CITY GA 30269-4210 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. - 
MICHIGAN

04/19/2013

05/03/2013

07/02/2013

07/08/2013

11/13/2013

00/00/0000

00/00/0000

481 Days

10/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 61.75

297 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,400,165.00

$1,400,165.00

$1,279,193.45

8.64%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0002903      $1,400,165.00 $1,400,165.00 $1,279,193.45 8.64% $37,279.84

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0005

05/06/2014

Project Number: 0002903      SR 155 - CONSTRUCTION OF SIDEWALKS

 

STP00-0002-00(903)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $96,777.24 $66,953.37 $29,823.87

Non-Participating $24,194.31 $16,738.34 $7,455.97

Total Earnings $120,971.55 $83,691.71 $37,279.84

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $120,971.55 $83,691.71 $37,279.84

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $120,971.55 $83,691.71

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $37,279.84

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0005

05/06/2014

Project Number 0002903      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .304

 15000.000 .006

STP00-0002-00(903)

 

.310 $90.00 $4,650.00

0010 210-0100     GRADING COMPLETE - LS  1.000 .120

 378200.000 .020

STP00-0002-00(903)

 

.140 $7,564.00 $52,948.00

0059 441-0104     CONC SIDEWALK, 4 IN SY  5,700.000 151.889

 28.000 163.889

 

 

315.778 $4,588.89 $8,841.78

0075 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  1,434.000 67.000

 16.000 471.000

 

 

538.000 $7,536.00 $8,608.00

0080 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  1,860.000 393.000

 12.000 1,071.000

 

 

1,464.000 $12,852.00 $17,568.00

0235 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  26.000 .000

 125.000 3.000

 

 

3.000 $375.00 $375.00

0240 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  10,750.000 .000

 0.750 647.000

 

 

647.000 $485.25 $485.25

0245 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  1,380.000 .000

 0.750 1,284.000

 

 

1,284.000 $963.00 $963.00

0250 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  845.000 .000

 5.000 65.000

 

 

65.000 $325.00 $325.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0005

05/06/2014

Project Number 0002903      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0260 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 815.000 .000

 0.700 931.000

 

 

931.000 $651.70 $651.70

0450 441-0108     CONC SIDEWALK, 8 IN SY  1,122.000 59.444

 43.000 43.000

 

 

102.444 $1,849.00 $4,405.09

Category Amount: $37,279.84 $99,820.82

Project Total Amount: $37,279.84 $120,971.55


